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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

University of Louisville

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-2(April)

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property Jefferson Planning2004-2006

Construct 500 Bed Residence Hall Jefferson Awaiting Initiation by Agency2010-2012

Construct Administrative Office Building Jefferson Awaiting Initiation by Agency2010-2012

Construct Athletic Academic Support Facility Jefferson Awaiting Initiation by Agency2010-2012

Construct Athletics Office Building Jefferson Awaiting Initiation by Agency2010-2012

Construct Belknap Campus Welcome Center East Jefferson Awaiting Initiation by Agency2010-2012

Construct Belknap Research/Academic CONN Center Jefferson Awaiting Initiation by Agency2010-2012

Construct Boathouse for Women’s Rowing Program Jefferson Complete/In Warranty2006-2008 100 06/15/11 06/15/11

Construct Center for Predictive Medicine Jefferson Complete/Not Closed Out2004-2006 100 02/01/09 03/15/09

Construct Center for the Performing Arts Jefferson Awaiting Initiation by Agency2010-2012

Construct Chestnut Street Garage Speed Ramp Jefferson Awaiting Initiation by Agency2010-2012

Construct Complete Two Shelled Floors of CII Jefferson Complete/Not Closed Out2008-2010 100 12/31/09 12/21/09

Construct Diversity Center for Excellence Jefferson Awaiting Initiation by Agency2010-2012

Construct Executive MBA/Business Program Jefferson Awaiting Initiation by Agency2010-2012

Construct Fitness & Health Institute Jefferson Awaiting Initiation by Agency2008-2010

Construct Flexner Way Mall - Floyd to Preston Jefferson Awaiting Initiation by Agency2010-2012

Construct Flexner Way Mall - Hancock to Clay Jefferson Awaiting Initiation by Agency2010-2012

Construct Flexner Way Mall - Preston to Jackson Jefferson Awaiting Initiation by Agency2010-2012

Construct Health Sciences Campus Parking Structure III Jefferson Awaiting Initiation by Agency2008-2010

Construct Health Sciences Campus Steam/Chilled Water 
Plant II

Jefferson Awaiting Initiation by Agency2010-2012

Construct HSC Parking Structure II Jefferson Complete/Not Closed Out2004-2006 100 11/30/09 12/15/09

Construct HSC Research Facility V Jefferson Awaiting Initiation by Agency2008-2010

Construct Instructional Facility in HSC Quad Jefferson Design/Phase A2008-2010

Construct Intramural Field Complex Jefferson Awaiting Initiation by Agency2010-2012

Construct Physical Plant Space in Health Sciences Campus 
Garage

Jefferson Awaiting Initiation by Agency2008-2010

Construct Soccer Stadium Jefferson Design/Phase A2010-2012

Construct Student Recreation Center Jefferson Bidding2010-2012
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Construct Utilities, Remove Overhead Lines Jefferson Awaiting Initiation by Agency2004-2006

Exand and Renovate Life Sciences Building Jefferson Awaiting Initiation by Agency2008-2010

Expand Ambulatory Care Building Academic Addition Jefferson Awaiting Initiation by Agency2010-2012

Expand and Renovate - Dental School Jefferson Complete/In Warranty2008-2010 100 09/01/11 09/15/11

Expand and Renovate Founders Union Building Phase II Jefferson Awaiting Initiation by Agency2010-2012

Expand and Renovate Oppenheimer Hall Jefferson Awaiting Initiation by Agency2008-2010

Expand Chilled Water and Electrical Service Upgrade Jefferson Awaiting Initiation by Agency2010-2012

Expand College of Business for Equine Industry Jefferson Complete/In Warranty2008-2010 100 02/28/12 02/28/12

Expand Miller IT Center Data Center Jefferson Planning2010-2012

Expand Patterson Baseball Stadium Jefferson Bidding2010-2012

Expand Rauch Planetarium Jefferson Awaiting Initiation by Agency2010-2012

Expand Regional Biocontainment Laboratory Jefferson Revising/Rebidding2010-2012

Expand Sackett Hall Jefferson Awaiting Initiation by Agency2010-2012

Expand Student Activities Center Jefferson Design/Phase A2008-2010

HSC Research Campus Facility - Phase III Jefferson Complete/Not Closed Out2004-2006 100 06/24/09 06/30/09*

Purchase Artificial Turf for Field Hockey Jefferson Complete/In Warranty2010-2012 100 07/15/11 07/15/11

Purchase Artificial Turf for Intramural Field Jefferson Awaiting Initiation by Agency2010-2012

Purchase Artificial Turf Practice Field Facility Jefferson Awaiting Initiation by Agency2008-2010

Purchase Land Downtown for MBA Program Jefferson Awaiting Initiation by Agency2010-2012

Purchase land near Belknap Campus North Jefferson Awaiting Initiation by Agency2010-2012

Purchase Land Near Belknap Campus South Jefferson Awaiting Initiation by Agency2010-2012

Purchase Land Near Health Sciences Campus - Parcel I Jefferson Awaiting Initiation by Agency2010-2012

Purchase Land Near Health Sciences Campus - Parcel III Jefferson Awaiting Initiation by Agency2010-2012

Purchase Land Near Health Sciences Campus Parcel II Jefferson Awaiting Initiation by Agency2010-2012

Renovate Belknap Campus North Entrance Jefferson Revising/Rebidding2010-2012

Renovate Burhans Hall Jefferson Awaiting Initiation by Agency2008-2010

Renovate Capital Renewal Pool Jefferson Awaiting Initiation by Agency2008-2010

Renovate Chemistry Fume Hood Redesign, Phase II Jefferson Awaiting Initiation by Agency2004-2006

Renovate College of Business Faculty Offices Jefferson Awaiting Initiation by Agency2010-2012

Renovate College of Education Building Jefferson Awaiting Initiation by Agency2008-2010
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Renovate Ekstrom Library (new project) Jefferson Awaiting Initiation by Agency2010-2012
(see Renovate Ekstrom Library project initially authorized in 2006)

Renovate Gross Anatomy Lab Jefferson Revising/Rebidding2008-2010

Renovate J. B. Speed Building Jefferson Awaiting Initiation by Agency2008-2010

Renovate Kornhauser Library Jefferson Awaiting Initiation by Agency2008-2010

Renovate KY Lions Eye Research Institute Jefferson Awaiting Initiation by Agency2008-2010

Renovate Law School Jefferson Awaiting Initiation by Agency2010-2012

Renovate Medical School Tower Jefferson Awaiting Initiation by Agency2010-2012

Renovate Natural Science Building Jefferson Awaiting Initiation by Agency2004-2006

Renovate Research Imaging Facility Jefferson In Construction2010-2012 22 05/31/12

Renovate Research Resource Center Jefferson Awaiting Initiation by Agency2010-2012

Renovate Stevenson Hall Jefferson Complete/In Warranty2010-2012 100 08/31/11 08/31/11

Renovate W.S. Speed Building Jefferson Awaiting Initiation by Agency2010-2012

Utility Distribution - South Belknap Campus Jefferson Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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